O

U.S. ENVIRONMENTAL PROTECTION AGENCY

" POLLUTION REPORT
L  HEADING
Date: ‘November 15, 2004
Subjéét: Barry B; Bronze > Bearing Inc.
' ' Camden, Camden County, Ne
Removal Action: RVZ
From: Mark P. Pane, OSC
Removal Action Branch
To: R. Salkie, EPA - .D.Karlen, EPA"
- G. Zachos, EPA’ C. Turner, City of Camden
J.Rotola, EPA . 1. Smolenski, NJIDEP -
M. Mears, EPA : P. Zammit, EPA
C. Beasley, 5202G _ A. Block, ATSDR
. J. Witkowski, EPA M. Savedoff, EPA -
J. Fajardo, EPA : RST |
- POLREPNO.: 1 (Initial) [10/12/04 - 11/12/04 | RV2 -

Il BACKGROUND

Site No: ol UX

CERCLIS No: ' NJC200400018
" Response Authority: CERCLA 4
NPL Status: : * Not Listed or proposed
- ROD Signed: " Not applicable
State Notification: - . NJDEP Notified - -
Start Date: : " October 12, 2004
Completion Date: - ‘ Ongoing ‘
. Status of Action Memorandum Signed on September 16, 2004

Delivery Order Number: EP-W-04-054-02

Il SITE INFORMATION

5L A.  Incident Category

CERCLA incident category: Inactive production facility
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Site dmcnptlon

The Barry Bronze Bearing (BBB)Company Site is located at 2204 South
7" Street, Camden, New Jersey 08104. The Site is approximately 0.6
acres in size and contains a 19,000 ft* industrial building which occupies
approximately 80% of the property. The balance of the property is paved -
and was utilized for parking. The Site is accessed from 7" Street along its
western boundary which is a residential setting with a church located at -
the corner. South of the Site are additional residences located on
Florence Street. Adjacent to the Site to the East is a large warehouse
complex operated by the City of Camden’s Department of Education, and

to the north lies Bulson Street and an active railroad. The portion of

Bulson Street and the rail line between 7* and 8" Streets is situated on
Block 578, Lot 1 (0.4 acres). North of Bulson Street is'a 5-acre parcel of
land owned by the City of Camden that is currently being developed for
low income residential housing. A new housmg dcvclopment is locatcd to
the north-west of the Site.

BBB operated at this locahon from 1928 until operations were terminated
in August, 1997. They manufactured a variety of metal castings which

“were made of different alloys. Spent foundry.sands from the casting -

process were dumped behind the building along Bulson Street as road ﬁll _

Bulson street is an un-paved City Strect

Descnpnon of threat

EPA initiated a Removal Site Evaluation (RSE) on behalf of the City of
Camden in April, 2004. During the RSE, samples were collected both
inside and outside of the Site buildings. Metal contamination, mainly lead
and arsenic were found to be at elevated levels both inside and outside.

The facility is relatively secure and being maintained by the owner. There
are no significant releases to the environment from the interior of the
building. The contamination inside the building will not be addressed as
part of this removal action. Contaminated soil along Bulson Street is _
located along the surface and poses a threat to any person who may traverse
this area. An active railroad also bisects Bulson Street which may be aiding
in the spread of contamination as dust.




Prelimin men Resul

During the RSE, samples were collected from Bulson Street approximately every

20 feet along 4 parallel lines between 7® and 8® Streets. The “A” line was
. adjacent to the BBB building, the “B” line was approximately along the southern
- limit of the Conrail easement, the “C” line was approximately along the northern

limit of the Conrail easement and the “D” line was in the vacant lot adjoining
Bulson Street to the north. Additional samples were collected west of 7* Street
and east of 8" Street. Samples were collected from the 0" to 6" range with biased
samples being collected to depths of 24". Approximately 150 soil samples in all

were collected along Bulson Street as part of the RSE.

“The results of the samplmg indicate that lead contaminated soil in proximity to

the BBB building along Bulson Street exists in significant concentrations and -

. then diminishes eastward.away from the building. The average concentration for
. lead along the “A” and “B” grid lines in proximity to the BBB building was 3,058 -

ppm. Concentrations along these same lines east of the BBB building averaged
only 539 ppm. TCLP analysis of soil in proximity to the BBB building yielded
results as high as 287 mg/l of lead. Similar results were reported for samples

collected along the “C” grid lmc The “D” grid line showed only background
levels for lead.

IV.  RESPONSE INFORMATION

- A,

Planned Response Actions

- The planned scope of work for this-action is to excavate and dispose of lead

contaminated soil which exists along the surface of Bulson Street. The excavation
will be based on data obtained during the RSE and also limited in depth to satisfy

- the safety requirements of the buried utilities (gas, electric and fiber optic) which
- underlie the area as well the proximity to the active rail line which bisects Bulson

Street.

ituation

L Curreht situation

The action memorandum was signed on September 16, 2004. An initial Site visit
with ERRS was held on October 12, 2004. ERRS mobilized on October 25, 2004.
Following a mobilization period and finalizing an access agreement with Conrail, -
excavation activities began on November 9, 2004,



'The Removal Site Evaluation final report was completed on July 9, 2004.

Response activities to date: October 12, 2004 through EQ g hg;; %

2004

=

Contamination documented inside the facility will not be addressed as part
of this removal action. -Additional soil samples were collected from Bulson

.Street on August 5, 2004 to ascertain at what concentration samples would

fail TCLP. Twelve samples were collected and based on reported results,
concentrations exceeding 1,000 ppm for lead would result in failure of the

'TCLP test 5 mg/l. Soil failing TCLP will have a higher disposal costand

will be segregated during éxcavations to the extent possible.

Combining the new TCLP data and the RSE data,  cost estimate was
prepared and incorporated into an action memorandum. The action
memorandum was 51gned on September 16, 2004 by the ERRD Division

i Duector

The new ERRS contract became effective on September 15,2004. A
procurement request and task order were prepared and on September 217,
2004 the task order was formally issued to WRS.

On October 12, 2004, the OSC met on Site with assigned RM to review
Site logistics, discuss planned removal activities and outlme schedule and
budget issues.” :

~ On October 25, 2004, ERRS mobilized a small crew and began Site
- preparation activities. This included removal of all vegetation in the

planned work zones and staging areas. Office trallers utilities and supphes

were also secured as part of this actmty

8 Dunng the weekend of November 6, 20_04, the office u‘mlers were

vandalized. Several phones, fax machines, fire extinguishers and some
personal items were stolen. A police report was filed on Monday,
November 8, 2004, when.the break in was discovered. Armed, off hours
Site security was initiated that evening and will remain in place for the

~ duration of the project.

_On November 8, 2004, Conrail granted EPA access to their 36 foot wide
Right of Way which bisects Bulson Street. Access was granted following
discussions regarding health and safety, staging activities and final grading.
'EPA agreed to conduct field activities in accordance with Conrail protocols

‘which included: utilizing a flagman, maintaining a 15 foot offset from the
center line of the tracks and installing a drainage channel at the conclusion

) ——————



of field activities on the north side of the tracks. -

- On November 9, 2004, the City of Camden Department of Sanitation was
on Site to collect approximately 175 discarded tires which ERRS picked up
from Bulson Street. ERRS also collected approximately 30 cubic yards of
other debns from Bulson Street and staged them at the east end of the Slte

Excavation actiwtles_ began on November 10, 2004. The planned
excavation was divided into 9 grids, 6 south of the train tracks and the
remaining 3 were north of the train tracks. The excavation is planned to be
approximately 12 to 18 inches deep and span roughly 335 feet east of 7®
- Street on both the north and south sides of the train tracks which bisect
Bulson Street. Please see attached diagram for reference. During this
. period, approximately 65 cubic yards of soil was excavated from gnds Al
and B1. The excavated soil was staged at the east end of the Site 1n soil pile
- 1for samplmg and dlsposal ' :

On November 12 2004, a 30 yard roll off box was mobilized. Non -
hazardous debris from Bulson Street was loaded and wﬂl be shlpped off
Site next period.”

3. Enforcement :

The owner of the BBB facility has been very cooperative with EPA.
Formal access to conduct an RSE on the property was granted on March 23,
2004. On October 26, 2004, EPA issued a Notice of Potential Liability and
Request for Information to the owner. The owner has stated that he is
financially mcapable of performing the planned mmgatmn actions. A

. decision to pursue the BBB owner or other potential PRPs for cost recovery
actions is bemg evaluated by EPA. '

Next Steps

EPA will continue with the excavation along the southern side of the tracks.
Excavated soil will be sampled and drsposed Debris collected to date wr]] be
slnpped off Site.

Key _Issu&i

The excavation activities must proceed very cautiously due to the presence of _
buried gas, electric, sewer and fiber optic lines. An overhead power line along the
south side of Bulson Street also exists. In addition, the access agreement with

Conrail precludes staging any material within 15 feet of the center line of the track.




A Conrail flagman must also be used each day excavation activities occurs.
Activity must stop while trains pass by the Site which occurs usually twice daily.
Conrail flagmen are not always available and on days when they are not, excavation
activities can not take place normally. Each of these factors serve to unpede the

pace at wh1ch field activities can occur.

Armed security guards are necessary safeguard the Site during oﬁ_' hours.

O

V. COST INFORMATION for RV2 only (As of, November 11, 2004)'
Current Budget ? Cost to Date® | Amount Remammg
ERRS ~/ $300,000 $58,880 - $241,120
RST $75,000 $6,336 $68,664
EPA N .. $100,000 $12,000 $88,000
CONTINGENCY - $92,000 ' $0 '$100,000 |
TOTAL $567,000 $77,216- | - $497,784
1. The cost accounting doéumeﬁted above is an estimate based on figures known to the OSC

at the time this report was written. The cost accounting prov1ded in this report does not
7 necessarily represent an exact monetary- ﬁgure which the govemment may include in any -
" claim for cost recovcry :

2. ERRS fundmg for this action was approved under procurement request with DCN# HE-
0305, dated September 27, 2004, in the amount of $300,000. RST, EPA and contingency. '
budgets provided as part of action memo dated September 16, 2004,

3. RST cost based on loaded estimated hourly rate of $72/hour. EPA cost based on loaded

estimated hourly rate of $100/hour. ERRS cost are reported directly from correspondmg
1900 55.

VI,  DISPOSITION OF WASTES (During this Reporting Period)

. Not Applicable this Period.
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BARRY BRONZE SITE
2204 SOUTH SEVENTH ST
CAMDEN, NEW JERSEY

Weston Solitions, Inc.
Federal Programs Dlvision

IN ASSOCIATION WITH
. INNOVATIVE TECHNOLOGICAL SOLUTIONS, INC.,

SCIENTIFIC AND ENVIRONMENTAL ASSOCIATES, INC.,.

AND TERRANEARPPMC TECHNOLOGIES GROUP

US ENVIRONMENTAL PROTECTION AGENCY

REMOVAL SUPPORT TEAM
CONTF.ACT # 68-W-00-113

RST SPM_T. KISH

BRAWN BY' 1. KISH_
1 M

FILENAMET DARRY R
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